

Canvas Usage

Summer 2017 Term as of 08/10/17			
Active/Published Courses	Unique Instructors	Unique Students	% Courses in Canvas
384	578	6,715	61%

Sub-project Updates & Status

Technical	Support	Functional Gaps
<ul style="list-style-type: none"> Testing & Eval to implement Scantron solution by start of Fall 17 semester. TopHat gradebook integration with Canvas complete - 8/1/17 Learn@UW Web Redesign pushed back to 12/15/17 <ul style="list-style-type: none"> Requirements done 9/1/17 Grade Export automation pushed back to 10/30/17 <ul style="list-style-type: none"> Options / estimates 9/1/17 Libraries integration meeting held 	<p>Spring 2017 baseline migration progress 1781 promised + 653 additional</p> <ul style="list-style-type: none"> 99.2% complete 6 of 14 advanced content migration courses remaining. <p>Fall 2017 baseline migration progress 2644 promised + 188 additional</p> <ul style="list-style-type: none"> 67% complete (waiting to add instructors) 	<ul style="list-style-type: none"> Quizzing – pilot on hold <ul style="list-style-type: none"> MapleTA Beta fixes due 1/1/18 Canvas Beta release - 1/1/18 Content Auth – planning for pilots <ul style="list-style-type: none"> 2 of 8 CSCR pilot modules converted WordPress hosted - 9/1 LTI connection developed - 9/1 Fall pilots start 9/15
Learn@UW Ops	LMS Service Retirement	Communications
<ul style="list-style-type: none"> CSI modification to stabilize integration - 8/10 Feature request process launched to campus - 8/23 Canvas sub-account admin online training - 9/1 	<ul style="list-style-type: none"> D2L UWS contract extension investigation in progress Working on updated timeline - 8/15 Finalize plan for data retentions and access - 9/30 	<ul style="list-style-type: none"> Canvas testimonial video done Support comms are being revised Targeted comms to those who have not viewed their migrated courses - TBD August eNews Digest - 8/21/17

Budget Update

Status	On Track: FY18 year-end spend projection not available.
---------------	---

Areas of Highest Risk / Highest Impact

Area	Issue
LMS Service Retirement	<ul style="list-style-type: none"> Technical guidance from D2L for estimating costs Guidance from Chief Data Officer, SCIDD Deans & Directors, Campus Legal Determining if learner activity is going to be considered part of the official student record and guided by existing UW-Madison retention policy Determining institution’s vs. faculty/instructor responsibility for retaining content
Functional Gaps	<ul style="list-style-type: none"> Functional testing suggested to continue during Fall 17 semester to plan for Quizzing Spring pilot plan B alternative in case Maple T.A does not deliver fixed by 1/1/18.
Technical	<ul style="list-style-type: none"> Technical resources tight with existing credit, non-credit and pilot initiatives. Need to ensure additional work is selected w/ care and prioritized accordingly.